Duration

%

2008

Activity Name (Work Days) Start Date Finish Date | Resources Assigned Complete
Jun Jul Aug Sept Oct
1 |Connect to PO.DAAC 35.00 6/23/08 8/8/08 29% e
) ECHO/PO.DAAC data model|  20.00 6/23/08 7/18/08 | Chris Mattmann, Rob Raski 40%
integration |
Define Profile Server to 20.00 7/7/08 8/1/08 | Chris Mattmann 25% ‘
3 connect to Inventory
Subsystem
Define Product Server to 20.00 7/14/08 8/8/08 Chris Mattmann 50% 1
4 connect to
Archive/Distribute
Subsystems
5 Define procedure to select 10.00 7/21/08 8/1/08 | Chris Mattmann 0%
VODC datasets \
i 1.00 8/4/08 8/4/08 Chris Mattmann 0% v
Demonstration to
6
PO.DAAC |
Prototype Space/Time 20.00 8/5/08 9/1/08 0%
7
Query Web Interface
Link to Products available 20.00 8/5/08 9/1/08 | Chris Mattmann, Sean Hard 0% -
8 via Product Server l
Demonstration to 1.00 9/2/08 9/2/08 | Chris Mattmann 0% v
® lPo.DAAC |
i 20.00 9/3/08 9/30/08 0%
10 |Define VODC catalog
11 Define a strategy for use of |  20.00 9/3/08 9/30/08 | Chris Mattmann, Rob Raski 0% |
POET v
12 Deinfe a strategy for use of|  20.00 9/3/08 9/30/08 | Chris Mattmann, Rob Raski 0%
OpenDAP
Demonstration to 1.00 10/1/08 10/1/08 Chris Mattmann 0%
13
PO.DAAC
Jun Jul Aug Sept Oct




